
Ash Grove-Seattle
Weekly Staff Meeting #13

August 19, 1992

Attendees: Dan.Peters, Ralph Jones, Ben McBride, Carmen Murphy,
Rosemarie Michaels, Pat Noon

OLD BUSINESS

6.2

6.3

6.4

6.9
aid

The Stoneway direct cement transfer 1 i=ne project is active.
Load cells have been installed on the transfer bin. The
system wi 1 1 be certified for commercial weighing and our
accounting procedures w i l l be reviewed for cement
transfers .

06/23/92:
06/27/92:
07/06/92:
07/13/92:
08/10/92:
08/19/92:

Rosemarie
are being
colors. F
Rosemarie
on.

06/23/92:

Pending
Work continues to isolate transfer bin.
Electrical work should begin this week.
Electrical work continues.
Electrical work continues.
Electrical work continues which includes
installing additional level indicators. The new
level indicators w i l l be tied into shut-off
valves. Ash Grove Cement w i l l purchase the parts
and Stoneway w i l l install all parts. . . .
^l£i/nc-<At_ r9- t— ~Tû /-S.j pt-o&j*.}! SiouX--/.
gave a status report on the start up jackets that
designed. She is s t i l l checking on available

ive sizes of the jackets are available and
w i l l distribute a schedule for times to try them

Rosemarie has confirmed that Ash Grove colors are
blue. The try on schedule w i l l be distributed
next week.

06/29/92: Sizing w i l l be selected this week.
07/06/92: XXL size too small. Awaiting delivery of XXXXL

sizes expected this week.
07/13/92: XXXL sizes are not available. W i l l consider, an

alternative style.
08/10/92: Project on hold until further notice.
08/19/92: Project on hold until further notice.

.

A crane consultant for the dock winch lifting project has
been retained. They w i l l test and certify the crane after
the lifting winch is modified.

06/23/92: Winch modifications are completed. B u l l rail
modifications are pending.
Pending

" ' ' " " ' completed. Documents expected this
06/29/92;
07/06/92: Certi ficat ion

week.
07/13/92: Modifications are pending for full
08/10/92: Modifications are pending for f u l l
08/19/92: Modifications are pending for f u l l

R. .
tank.

{14,/QT,
is

certi fication.
cert if ication.
certi fication.

getting, bids on containment basin for the Grinding

06/23/92: Bids have been received and are being evaluated.
06/29/92: Pending
07/06/92: Bids received. Plan is to combine this work with

work at entry of lube room..
07/13/92: Bid awarded to Gary Merlino Const.
08/10/92: Work is expected to begin this week.
08/19/92: Project is expected to be completed by the end of

the week.

g/W/<€.?_ -
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6.11 A recycling program was discussed. It was noted that metals
and raw materials are now recycled, but that time is not
available now to expand our' recycling efforts. Jerry
Brown is talking to the waste disposal company about
recycling.

06/23/92:
06/29/92:
07/06/92:
07/13/92:
08/10/92:
08/19/92:

Pending.
Pending.
Pending.
Pending.
Pending.
JB has scheduled a meeting with Seattle Disposal
for 08/21/92 to discuss various options.

6.19 Plumbing quotes are being solicited to complete the sinks in
the men s locker room. Lockers are s t i l l not here but the
showers work.

06/23/92:
06/29/92:
07/06/92:
07/13/92:

08/10/92:

08/19/92:

Pending.
Shower heads malfunction. KR w i l l notify Fuller.
We believe this work to be complete.
Avai 1 abi 1 i ty of lockers w i l l be checked. Counter
has been ordered. Bids have been awarded for
sinks. Shower heads are fixed.
Lockers are to be shipped on 08/11/92. Work w i l l
continue on women's locker area.
No confirmation has been received that the lockers
have been sent. Work on the women's locker area
remains uncompleted.

6\24 A study of the baghouse dust w i l l be made to present the
possible options for handling the material under different
cond it ions.

06/23/92: Data collection and analysis has begun.
06/29/92: Norm Phillips of Fuller was here last week to

evaluate performance of DC.
07/06/92: Pending.
07/13/92: Pending.
08/10/92: Pending.
08/19/29: Pending.

7.2 The mobile crane accident involving Michael Hunter was
discussed. An accident review w i l l be conducted oh Friday.
Paula Harms w i l l be contacted concerning insurance
reporting.

06/29/92:

07/06/92:

07/13/92:
08/10/92:

08/19/92:

Paula here today. Accident investigating points to
further evaluation and training necessary.
GB is coordinating a round table discussion
among the operators in attempt to better identify
areas where further training is indicated. We
await the quotation to bring the crane into
original condition.
Pending. Quote is not available.
Malcolm Callan w i l l begin to work on this project
under the direction of Dan and Jerry Brown.
MC is currently solicitating training companies
for competitive bids.

7.6 Work w i l l be starting on installing grating at the cement
wharf extension. A b u l l rail w i l l also need to be
installed.

06/29/92:
07/06/92:
07/13/92:

08/10/92;
08/19/92:

Pending.
Bids sent out, due 7/11.
RJ is considering a change of scope. Bids.have
been received but are too high.
RJ is working on a re-design for this project.
RJ w i l l be going out for bids this week.

AGC2E000260
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8. 1

8.3

There are presently 35 barrels of waste oil of unknown
origin on the site.

07/06/92: Hans has suggested we recycle it internally as
fuel, a legal alternative to selling it to a
recycler. GB, DP & KR should meet.to determine
process effects and handling.

07/13/92: Pending.
OS/10/92: Pending until KR returns.
08/19/92: Pending until KR returns. :

An emergency feeder hopper w i l l be destined which w i l l allow
1imerock to be reclaimed at times when the reclaimer is
under repair.

07/06/92: Pending
07/13/92: Budgetary estimates for feeder itself indicates

$8K.
08/10/92: Project is in progress.
08/19/92: Pending.

9.4

9.9

10.1

12.4

,
Payroll problems continue. Suggestion that it is too
complicated and should be abandoned for a weekly report. DP
requested information on specific problems and more time to
work with superv isors . . We w i l l reevaluate on 8/4.

07/13/92: Pending. !
08/10/92: CM w i l l be working on a change to the current

payroll system to provide a more easi ly working
system. .
CM is continuing her work on this' project .

. TAy i*«-*</fc| t̂f/oM.
RJ'wrll initiate concepts -for a drive thru wash rack. This
phase should identify budgeted costs, construction duration
and permitting required.

08/19/92:

07/13/92:
08/10/92:
08/19/92:

'

RJ visited
Pending.
Pending.

some other terminals

Mooring of the Seaspan barge reveals that the loop in the
spring line is too small. BM w i l l investigate. BM w i l l
proceed with automatic targeting device to eliminate further
conveyor damage. RJ w i l l lead any redesign efforts
concerning the conveyor or dock structures.

08/10/92: Pending.
08/.19/.92: RJ is pursuing this project.

&Y*8 /«•••• 0?«Ks> oh **.<-> t&% I* /̂ ouAi,0&. Of. <,
NF continues to work on the Master Us'e Permit. All
necessary areas are being addressed, with the exception of
the decision on s p i l l containment for the over the water
conveyor belts. Further direction is s t i l l needed;

08/19/92: Pending.
c-J

NEW BUSINESS;

The lunch program currently is enjoying about a 60%
participation.

13.2 Recruiting efforts are actively searching for a Storeroom
Supervisor and two Quality Assistants. Job . advert isements
will run in the local newspapers this week.

0 P«wH«Ai . .

>
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Thirteen employees have been invited to go fishing on the
rf* Surf rider . Employees were selected on their longevity with
KAsh Grove and their attendance records. •-:'

v . w», X_ . ^ . • .
1>v$__pM reviewed the most recent Safety Committee Meeting.

13.6 The main air compressor has been received for the Cyclonaire
barge loading project. A. mechanical contractor is expected
to arrive during the next week to install the new
compressor. D. W. Close w i l l do the electrical work.

7 A barge of LaFarge clinker is expected io arrive on August
^ .22, 1992 which w i l l be mixed with Ash Grove clinker at a 50%

ited.
L ivkvr &/W.CC P

8 PN and John Hoffman w i l l travel to Blubber Bay on 08/25/92
- and 08/26/92.

foucu
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